
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT MEETING January 23, 2014

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Document Review Period Completed

1 Basewide

Final Third Five Year Review of 

Remedial Actions 11/7/13 n/a

2 E

Final Design Plan, Sanitary Sewer and 

Storm Draings (RAD) 11/12/13 n/a

3 E

Final Execution Plan, Sanitary Sewer 

and Storm Draings (RAD) 11/12/13 n/a

4 B, D-1, G Draft Hot Spot RACR Addendum 11/15/13 1/7/14

1/8/14 no 

comment 1/7/14

1/8/14 no 

comment 1/8/14

5 C

Final Petroleum Hydrocarbon Project 

Work Plan 11/15/13 n/a

6 UC-3 Parcel UC-3 ROD RTCs 11/22/13 12/6/13 12/26/13 12/17/13 12/17/13

7 E ISTR Final IR-03 Pilot Study Design 11/25/13 n/a

8 B

Final Addendum 1 to Final Remedial 

Action Work Plan 12/5/13 n/a

Replacement Pages for Final Tech 

Memo for RAD Data Gap Investigation 

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

9 F

Memo for RAD Data Gap Investigation 

Phase 2b 12/4/13 n/a

10 E Draft FSS, Former Building 517 Site 12/5/13 1/6/13

1/7/14; 

1/8/14

11 E Final Record of Decision 12/30/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT MEETING January 23, 2014

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

1 E

Draft Final Project Work Plan TPH 

Corrective Action Implementation 11/29/13 1/13/14

2 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14 1/13/14 1/13/14 pending 1/16/14

3 E-2 Draft Hot Spot RA Work Plan 12/17/13 2/3/14

4 C

Draft SUPR for Survey Units 319, 320, 

321, and 322 12/18/13 1/17/14

5 C

Draft SUPR for Survey Units 312, 314, 

315, and 317 12/19/13 1/20/14

6 D-1 Final RAD RACR- North 1/14/14 2/18/14

7 UC-3 Final ROD 1/15/14 n/a

Undergoing 

signatures

8 F Final FSS Gun Mole Pier 1/18/14 2/18/14

9 D-1 Final RAWP Non-Rad (Durable Cover) 1/20/14 n/a

Documents Currently Under Review

9 D-1 1/20/14 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT MEETING January 23, 2014

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

Documents for Upcoming Review (next 3 months)

1 G Final RACR 1/23/14 n/a Date Tentative

2 C Draft ESD 2/11/14

45 days from 

submittal date Date Tentative

3 Basewide Draft CIP (Public) 2/14/14

45 days from 

submittal date Date Tentative

4 UC-1,2 Annual O & M Report 2/16/14 n/a Date Tentative

5 B, D-1, G Final Hot Spot RACR Addendum 2/18/14 n/a Date Tentative

6 G Final O&M Plan 2/20/14 n/a Date Tentative

7 E Final Pot-Hole Area Tech Memo 3/3/14 n/a

New Date TBD 

pending 

receipt of 

agency 

comments7 E Final Pot-Hole Area Tech Memo 3/3/14 n/a comments

8 E-2 Final Hot Spot RA Work Plan 3/5/14 n/a Date Tentative

9 UC-1 Draft Soil Vapor Tech Memo 3/11/14

30 days from 

submittal date Date Tentative

10 E Draft ISS Design 3/14/14 Date Tentative

11 E-2 Draft Final Remedial Design 3/14/14

30 days from 

submittal date Date Tentative

12 C Final ESD 3/24/14 n/a Date Tentative

13 E Final ISS Design 4/4/18 n/a

14 D-1 Draft RAD RACR - South 4/9/14

30 days from 

submittal date Date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT MEETING January 23, 2014

Item Parcel Document Name EPA DTSC

Water 

Board City of SF

Agency Submittal of Comments

Submittal 

Date

Expected 

Date for 

Comments Notes

15 E-2 Draft Landfill Gas Evaluation Report 4/14/14

30 days from 

submittal date Date Tentative

16 F Draft RAD Addendum to FS 4/24/14

45 days from 

submittal date Date Tentative

17 UC-1 Final Soil Vapor Tech Memo 4/28/14 n/a Date Tentative

18 E-2

Quarterly Landfill Gas Monitoring Report 

1Q 2014 4/28/14 n/a Date Tentative

19 Basewide

Semiannual Groundwater Monitoring 

Report (Quarter 3 and 4, 2013) 4/30/14 n/a Date Tentative

CDPH California Department of Public Health n/a Not applicable

DTSC Department of Toxic Substances Control RI Remedial investigation

EPA U.S. Environmental Protection Agency RTC                Response to comment

FOSL Finding of suitability to lease SF                 San Francisco

FOST Finding of suitability to transfer TCRA Time critical removal actionFOST Finding of suitability to transfer TCRA Time critical removal action

FS Feasibility study TPH     Total petroleum hydrocarbon

FSS Final Status Survey Water Board  San Francisco Bay Regional Water Quality Control Board
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